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Task Start Date | End Date Hrs Hrs Hrs Hrs Hrs Hrs Hrs A 3 a
1: [Project Management TBD TBD 40 0 0 0 0 12 0 $7,384.00 $544.25 $7,928.25
2: |60% Design TBD TBD 34 2 30 36 34 12 80 $33,414.00 $646.50 $34,060.50
3: |90% Design TBD TBD 28 2 20 20 54 4 0 $17,254.00 $0.00 $17,254.00
4: |Final Design TBD TBD 24 2 10 18 26 2 0 $11,280.00 $0.00 $11,280.00
5: |Services During Construction TBD TBD 132 0 0 60 0 0 0 $28,524.00 $4,652.75 $33,176.75
Labor Subtotals: 258 6 60 134 114 30 80 $97,856.00 $5,843.50 $103,699.50
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